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Safety Performance 

• As of January 28, 2016, CHBWV and subcontractors worked approximately 
1,809,622 work hours (1,179 days) without a lost-time work accident or illness. 

10-Plex Office Installation 

 Grouting Activities in the Main Plant 
Process Building (MPPB)  

Water Line Directional Boring 
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• Five High-Level Waste (HLW) canisters loaded into a Vertical Storage Cask 
(VSC) and relocated to the HLW Interim Storage Pad – November 10, 2015 

• Three additional VSCs were relocated to the HLW Interim Storage Pad in 
2015 (November 30 - December 22)  

Each VSC contains 5 canisters for a total of 20 HLW canisters 

 

VSC loaded for Transport 

Milestone 1:  High-Level Waste 
Accomplishments 

1st Cask Placed on the Interim 
Storage Pad 

1st Cask  Loaded onto Vertical Cask 
Transporter 
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• Planning for remaining VSCS 

• 16 VSCs have already been fabricated (4 have been loaded) 

• NAC International will resume on-site construction of VSCs in April 2016 

• Complete relocation of remaining VSCs in 2016 

• High-Level Waste (HLW) campaign resumes April 25, 2016 

• Resume at rate of one VSC per week to Interim Storage Pad  

• Increase to rate of two VSCs to Interim Storage Pad per week starting June 
2016 

• Employ a two shift/day; four day/ week operations schedule 

• First 6 VSCs loaded, welded and relocated on a single shift for training and 
proficiency 

• Additional craft and support labor hiring ongoing 

 

 

Milestone 1:  2016 Look Ahead 
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• Degraded Containers Placed  

• on Dunnage 

 

Degraded Container Over-packed and Shipped to Nevada 
National Security Site (NNSS) 

Asbestos Debris Shipped to Ohio 

Milestone 2:  Waste Operations 
Accomplishments 
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First of Its Kind – The Shipment of Vitrification Components 

 
CHBWV received Special Package Authorization 
from the US Nuclear Regulatory Commission 
(NRC) to ship the melter, primarily by rail, for 
disposal to Waste Control Specialist (WCS) in 
Andrews, Texas in October 2016.  
 
  

Milestone 2:  2016 Look Ahead 
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• Off-Gas Cell (OGC) – Completed stabilization of embedded pipe penetration (foam) and grouted 
sump 

• Off-Gas Blower Room (OGBR) – Completed dewatering and grouting of below-grade pump niches 
and stabilized embedded pipe penetrations 

• Acid Recovery Cell (ARC) and Acid Recovery Pump Room (ARPR) – Completed stabilization of 
embedded pipe penetration  

• Uranium Process Cell (UPC) – Reconnected utilities and returned pumps to service for processing 
wastewater in tanks; collected waste water sample for analysis 

 

 

 

MPPB Deactivation 

 

 

Off-Gas Cell Embedded Wall  
Penetration Stabilization   OGBR Floor and Niche Grouting  

Milestone 3:  Facility Disposition 
Accomplishments 
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High-Level Waste Trench 
 Pipe Removal  

Downdraft Table Loadout in Vit Cell 

Continue equipment removal in the   
Vitrification Facility in preparation for 
demolition activities to begin FY2017 

 

Milestone 3:  2016 Look Ahead 
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NDA Inspection and Repair 

• Installed new water line to locker rooms  

• Shipped S-09 Stormwater Outfall soils for off-site 
disposal (11 of 11 intermodals)  

• Completed biennial NRC-Licensed Disposal Area 
(NDA) inspection 

• Removed Enkamat from Buttermilk Creek 

• Installed erosion markers in spillway 
 

 

 

 Enkamat Removal 

Water Line Installation 

Milestone 4:  Site Operations  
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Personnel Relocation 

• Relocated approximately 35 DOE, NYSERDA and 
CHBWV personnel from Administrative Office 
Building 

• Human Resource Turn-Around, Nurse’s station, 
4-Plex and comfort station delivered and set-up 

• Final personnel relocation planned for March 
2016 
 

 

  4-Plex Office Space Set-up Complete 

10-Plex Office Complex Set-up Underway  

Milestone 4:  Site Operations  
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Surveillance & 
Maintenance and Site 

Services 
$29 million/48% 

HLW 
Canister 

Relocation 
$10 million/ 

16% 

D&D 
$11million/ 

18% 

Waste 
Disposition 
$11 million/ 

18% 

FY2016 Funding Allocation - $61M 
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Questions? 


